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MASSACHUSETTS MILITARY RESERVATION

TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from January 11 - 15, 1999.

1. SUMMARY OF ACTIONS TAKEN

Addition al drilling crew s and equ ipment w ere mob ilized to the site .  Drilling pro gress as of Ja nuary 15  is
summarized in Table 1.  Groundwater profile samples were collected and are summarized in Table 2.  Resampling
of Phase I wells was initiated.  Wells that were resampled are summarized in Table 2.  The results of data received
is summ arized in T able 3.  UX O clearan ce at Dem o Area 1 for the prop osed soil bo rings was  comple ted but soil
sampling  has not starte d due to stan ding wa ter at many  of the sam pling locatio ns.  UXO  clearance  continued  in
the Impact Area for the drilling pads and access roads for the Phase II (a) wells.  A 4.2" mortar HE with fuze was
found while clearing the drilling pad for well MW-37.  A round of water table measurements was collected in the
vicinity of Demo Area 1 on January 12; results are summarized in Figure 1.

Table 1. Drilling Progress as of January 15, 1999

Boring Purpose Total Depth
(ft bgs)

Depth BWT
(ft)

MW-34 Delineate groundwater contamination downgradient of Demo
Area 1

211 136

MW-52 Far field monitoring w ell upgradient of LR WS-1 275 105

MW-53 Far field monitoring w ell upgradient of LR WS-1 245 120

MW-46 Far field monitoring w ell upgradient of LR WS-2 180 18

MW-47 Far field monitoring w ell upgradient of LR WS-2 295 195

bgs = below ground surface
BWT  = below  water table

The Guard met with EPA and MADEP on January 12 to discuss comments on the draft Phase IIa Workplan
(11/12/98).  The Guard discussed preliminary profile results and proposed screen elevations for MW-34, and a
revised location for MW-35 with EPA on January 15 by telephone.

2. SUMMARY OF DATA RECEIVED

Preliminary non-validated results are summarized in Table 3.

3. DELIVERABLES SUBMITTED

Deliverables submitted during the reporting period included the following:

Weekly Progress Report No.73 January 11, 1999
Draft Field Sampling Plan for Completion of Phase I Drilling Activities January 12, 1999

4. SCHEDULED ACTIONS

Scheduled actions for the week of January 18 are as follows.  Drilling will be initiated at MW-35, wh ich is a
Demo-1 res ponse well dow n-gradient of MW -34.  Drilling will be continu ed at the other wells describ ed above. 
After wells MW-47, MW-52, and MW-53 are completed, drilling will  be initiated on MW-50, MW-51, and MW-
54.  UXO clearance will continue for the drilling pads and access roads for the Phase II (a) wells.


